WBS	Task description	Start date	Finish date	Progress		October 2017												November 2017										December 2017									
		Start date			2 [1] 3	4 5	6 7	8 9	10 11 12	2 13 14	15 16	3 17 18	3 19 2	0 21 22	23	24 25	26 27	28 29	30 31	1 2	3 4	5 6	7 8	8 9	10 11 1	2 13 14	1 15 1	3 17 18	19 20	0 21 22 23	24 25	26 27 28	29 30	1 2 3	4 5	6 7	8 9 10
																																1					
1	討論與確定主題	2017/10/2	2017/10/6	100%	= =	= =	=																									1					
2	分配工作、蒐集相關資料	2017/10/7	2017/10/12	2 80%			=	= =	= =																							1					
3	網頁功能探討	2017/10/11	2017/10/20	80%						= =	= =	= =																				1					
4	實地調查	2017/10/13	2017/10/30	70%						= =	= =	= =	= =		=	= =																1					
5	主頁架構製作	2017/10/20	2017/11/20	30%									-		=	= =	= =															1					
6	資料庫匯入	2017/10/25	2017/11/25	30%												=	= =		= =	= =	=											1					
7	其他分頁製作	2017/10/30	2017/11/30	20%															= =	= =	= =											1					
8	網頁與資料庫連結	2017/12/10	2017/12/22	2 0%																												1					
9	功能測試	2017/12/22	2017/12/30	0%																												1					
10	功能修正	2017/12/23	2017/12/30	0%																												1					
11	附屬功能增加	2017/12/31	2018/1/10	0%																												1					
12	書面報告製作	2018/1/10	2018/1/12	2 0%																												1					
13	重複測試、錯誤修改	2018/1/10	2018/1/15	5 0%																												1					
14	發表																															1					

[1] Extend the timescale with the Gantt settings in the sidebar - not in the Gantt itself.											